Week 6 Report(11/05/2015-17/05/2015)

1. Milestones Met

- [Client Side] Learn the server side work.Woking in the Developer team on the Ocbc deployment(by team member-Aye)
- [Client Side] Finish the ui for functions:(by team member-Moh)
  - Updating the Application screens and building the application
  - Changing the IOS version of the Project to Android version
  - Export the screens to Android Workspace
- [Server Side]Finish part of the UOB Biz app development(by team member Yifan)
- [QA Testing]Finish the Test document and Test some functions for the UOB Biz app:(by team member Hongbin)
  - write one sample Test plan for one function
  - test the app the base function and update the Test plan

2. Milestones Missed

- None

3. Adjustments to schedule and effort

- None

4. Foreseeable risks and resolution

 >Risk
  - The complexity of the whole project programmer and the documents
  - The unfamiliar with the mobile app project
 >Resolution
  - we start the work in this project that will be finished so we are not understand the project workflow and function. when we doing the our working and learning the background simultaneously.

Week 7 Plan(18/05/2015-24/05/2015)

1. What to do

- [Client Side] help the main developer in the team do the function of ocbc project.
- [Client Side] Doing the Client-side main function and the interface in ui screen.
- [Server Side]Continue working on the UOB Biz app other function part and Testing the database
- [QA Testing]Testing the other function for the app Currently Version and update the Test case.

2.Milestones to be met

- [Client Side] Main deployment work in the ocbc project.
- [Client Side]The interface in ui screen in Client side
- [Server Side] Working on the UOB Biz app other part and work on the data layer.
- [QA Testing]Testing and Update the apps test plan