Industrial Attachment Weekly Plan and Progress Report Week 7 Report

1. Milestones Met

Function almost finished

2. Milestones Missed

Little problem need to be modify

3. Adjustments to schedule and effort

We are more pay attention to the details now

4. Foreseeable risks and resolution

Can not store the text with format style in db

Week 8 Plan

1. What to do

solve to problem

2. Milestones to be met

Finish the function